

PRÍLOHA Č. 4 ČASOVÝ PLÁN

Verejná infraštruktúra podľa Prílohy č. 3:

Elektrina:

- Trvalé pripojenie (60 MVA) dostupné a pripravené na použitie – 01. 04. 2024
- Trvalé pripojenie (dodatočných 70 MVA) dostupné a pripravené na použitie – 30. 11. 2024

Plyn - Trvalé pripojenie dostupné a pripravené na použitie – 01. 04. 2024

Voda a kanalizácia - Trvalé pripojenie k vodovodu a pripojenie pozemku k obecnej čističke odpadových vôd dostupné a pripravené na použitie – 01. 04. 2024.

Cesty

- Fáza 1A – Ukončená výstavba a vydané právoplatné povolenie na užívanie – 01. 03. 2024
- Fáza 1B - Ukončená výstavba a vydané právoplatné povolenie na užívanie – 01. 06. 2024
- Fáza 1C - Ukončená výstavba a vydané právoplatné povolenie na užívanie – 01. 01. 2025
- Fáza 1D - Ukončená výstavba a vydané právoplatné povolenie na užívanie – 01. 07. 2025
-

Železnica

- Ukončená výstavba a vydané právoplatné povolenie na užívanie - 01. 07. 2025

Protihluková bariéra

- Ukončená výstavba a vydané právoplatné povolenie na užívanie – podľa príslušnej cesty

SCHEDULE 4 – TIMEPLAN

General Public Utilities as set out in Schedule 3:

Electricity:

- Permanent electricity connection (60 MVA) available and ready for use – 01. 04. 2024
- Permanent electricity connection (additional 70 MVA) available and ready for use – 30. 11. 2024

Gas - Permanent gas connection available and ready for use – 01. 04. 2024

Water and Sewer - Permanent connection to water and connection from the site to the municipal WWTP available and ready for use – 01. 04. 2024.

Roads

- Phase 1A - Completed construction and valid (*in Slovak: právoplatný*) operation permit issued for use – 01. 03. 2024
- Phase 1B - Completed construction and valid (*in Slovak: právoplatný*) operation permit issued for use – 01. 06. 2024
- Phase 1C - Completed construction and valid (*in Slovak: právoplatný*) operation permit issued for use – 01. 01. 2025
- Phase 1D - Completed construction and valid (*in Slovak: právoplatný*) operation permit issued for use – 01. 07. 2025
-

Rail

- Railroad connection built and valid (*in Slovak: právoplatný*) operation permit issued for use - 01. 07. 2025

Noise Barrier

- Noise barrier built and valid (*in Slovak: právoplatný*) operation permit issued for use – according to the relevant road schedule